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1.0 SUMMARY

This is the fifty-seventh monthly progress report. Five significant events occurred this month.

*As agreed, the reporting period will be monthly through the fourth Friday of the month.
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Phase II Investigation. Reduction and management of the Phase II data continued. Data 
analyses for the RFI and CMS continued. Development of the RFI/CMS documents continued.

Period Covered: March 1995 (25 February 1995 - 24 March 1995)* 

Date Submitted: 10 April 1995
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Interim Remedial Measure (IRM). On 3/17/95, the Work Plan to implement the On-Site 
Soil Excavation/Disposal IRM was submitted to the USEPA. Development of the contract 
documents (technical specifications and drawings) for the IRM began. On 3/21-22/95, WCC 
personnel assessed the area in SWMU-5 to determine if jurisdictional (Federal) wetlands were 
present; it was determined that jurisdictional wetlands were not present in the area that will be 
impacted by the IRM.

Project Management. Other work toward completing the RFI/CMS investigations continued. 
On 3/20/95, Ciba submitted an overall schedule of ongoing and upcoming activities to the 
USEPA; this letter also requested extensions for submitting the RFI/CMS documents for the river 
investigation. On 3/22/95, an opinion leaders meeting was held in Cranston; personnel from the 
USEPA, city officials, and selected city leaders discussed the On-Site Soil Excavation/Disposal 
Interim Remedial Measure (IRM) and proposed modifications to the existing buildings.

Stabilization Investigation. Planning for stabilization implementation continued. Devel
opment of pre-purchase bid specifications and final construction bid packages continued; mech
anical pre-purchase specifications were submitted for bid during the week ending 3/24/95. On 
3/21/95, personnel from Ciba and WCC met to discuss strategies for keeping this investigation 
on schedule.

Water Level Monitoring. Monthly groundwater level monitoring continued. Processing 
groundwater level data from the automatic recorders (transducers) continued. ___
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2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

2.1 Sampling Activities Completed

No samples were collecting during this reporting period.

2.2 Other Activities Completed

Other activities (subtasks) completed during this reporting period were described in Section 1.0.

3.0 JEOPARDY TASKS (scheduled tasks not completed)

No tasks were in jeopardy as of 24 March 1995.

4.0 OTHER TASKS UNDERWA Y (and on schedule)

Tasks that were underway (and on schedule as of 24 March 1995) were described in Section 1.0.

5.0 DATA OBTAINED

6.0 PROBLEM AREAS

7.0 SCHEDULE OF TASKS (next two months)
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_____________________Comments/Considerations 

submitted Work Plan to USEPA

Groundwater level data have been obtained but have not yet been peer reviewed. Analytical data 
collected in Phase n will be reported in the RFI Report.

No resolved, new, potential (i.e., anticipated or possible), nor outstanding (i.e., still unresolved) 
problem areas are reported here.

___________ Task_______

On-Site Soil IRM

Phase II Investigation 

On-Site CMS 

Project Management 

Data Management 

Project Administration 

Quality Assurance

Health & Safety Assurance

The projected schedule is provided here. It covers the tasks to be performed in the next two months 
(April and May 1995), along with other comments or considerations.

Target

Date Task# 

3/95 —

6/30/95 

9/15/95 

ongoing 9 

ongoing 10 

ongoing 11 

ongoing 12 

ongoing 13
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8.0 CHANGES IN WORK PLAN

No changes were made to the Work Plan during this reporting period.

9.0 OTHER COMMENTS
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The plans going forward into April and May include:
• preparation/development of the RFI/CMS Reports,
• moving forward with stabilization, and
• moving forward with implementing the On-Site IRM.




